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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Task Environmental Activities
The following activities were conducted:

e Areas O, P, Q, & R finished being excavated to ten feet
below ground surface (bgs). Awaiting analytical results prior
to backfilling activities.

e Areas A, B, G and E are being excavated to five feet bgs to
allow for installation of bracing wall for the sheetpile wall.

General Description of Work e Peoples Gas reinstalled anode field to connect with sheetpile
Performed: wall.

e Excavated soils were loaded and transported to Waste
Managements’ Laraway Road RDF landfill for disposal.

¢ NRT conducted daily air monitoring activities including
DustTraks, SUMMASs, and PIDs. Additionally, no odor/dust
issues were noted at the perimeter of the site.

e Utilized GPS to locate pertinent items and features.

Sampling Activities Performed:

NRT conducted the following sampling activities:

e Three excavation wall samples (EW-016, EW-017 and EW-
018) were collected on February 28, 2012 from Area R.
Parameters analyzed for included TPH GRO, TPH DRO,
PVOCs, site-specific PAHSs, site-specific phenols, cyanide,
and site-specific metals.

e DustTraks collected data each day and data has been
downloaded for analysis.

e Three SUMMA canisters were deployed on February 28,
2012 and sent to STAT Laboratory for analysis for BTEX and
Naphthalene.
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NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan, Kyle Bareither
SUMMA Canisters

Equipment Deployed: DustTraks
PIDs

Field Photos: See attached sheets.

USEPA RPM Ross del Rosario and Dave Klatt from CH2M Hill visited the site on February 29, 2012. Mr. del
Rosario and Mr. Klatt were given an overview of the excavation process and a tour of the site.

Metropolitan Water Reclamation District permit has been approved and is expected to be delivered next week.
Following issuance of the MWRD permit, the City of Chicago permit will be picked up.

Work planned for the coming week, March 4, 2012 through March 10, 2012, is as follows:

e Continue excavating Areas A, B, G, and E and conduct appropriate excavation wall and floor soil
sampling. Soil samples will be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-
specific metals, site-specific phenols, and cyanide.

e Begin to install the sheet pile stabilization wall parallel to sheetpile wall.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT
laboratory.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

T g~

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: View of excavation of Area A/B.
Direction: Facing north

Photo Date: 2/27/2012

Photo Taken By: RJH

Photo 2: Area O/P/R/Q Excavation.
Direction: Facing northwest
Photo Date: 2/28/2012

Photo Taken By: RJH

Photo 3: Truck loading in Area A/B.
Direction: Facing northwest

Photo Date: 2/29/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: Excavation of Area O north
wall.

Direction: Facing northwest
Photo Date: 3/1/2012

Photo Taken By: RJH

Photo 5: A general view of the site.
Direction: Facing west
Photo Date: 3/1/2012

Photo Taken By: RJH

Photo 6: A general view of the site.
Direction: Facing east
Photo Date: 2/27/2012

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 2/26/12 to 3/03/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Tecnica Environmental Services
Thatcher Foundations
Helm Electrical Services

Site Construction Manager
o Bal Berena

Site Remediation Supervisor
e Bernard Gill

Construction Manager

e Dave D’Armond Others

o Natural Resource Technology (NRT)
Project Manager e Waste Management (Dave Weber, Holly Nie,
e Mike Swieca Steve Jiskra)

e USEPA (Ross del Rosario)
e CH2M Hill (Dave Klatt)

Others

e Larry Milner

o Jeff Pope

Integrys Peoples Gas Personnel Onsite Miscellaneous Visitors

e None e Dan McCarthy (CTI)

Site Activities

BURNS & MCDONNELL

e Managed site activities with Tecnica Environmental, Thatcher, and other subcontractors on site;
Escorted USEPA personnel on inspection visits;

Issued trucking tracking forms for all excavated soils from Areas R, A, B, E, G, I;

Tracked 440 loads for Biopile soils and 95 loads for Direct Disposal at Laraway Landfill;
Maintained supply of wood chips for odor control and moisture containment;

Ordered 12 loads of CA-6 for haul road maintenance and soft soils stabilization in work areas;
Managed the removal of 26 loads of asphalt to Laraway Landfill;

Participated in daily subcontractor pre-task analysis safety meetings on site;

Conducted periodic health and safety air monitoring in excavation area;

Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management;
and

e Monitored site conditions for traffic, dust, and overall safety.
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TECNICA ENVIRONMENTAL SERVICES

e Continued excavating soils from Areas R and B;

e Began loading out soils from Areas A, E, G, and | along the north end of the west property line
sheeting wall;

e Assisted Thatcher in pre-digging and stabilizing soft clays at 10-12 feet below grade so that work

could begin on the sheeting anchor wall and bracing;

Controlled odors through foaming and wood chips use;

Actively suppressed dust on site through watering and haul road maintenance;

Operated and maintained truck scale;

Assisted NRT in sampling open excavation areas; and

Continuously monitored site fencing, silt fence, and erosion control materials.

THATCHER FOUNDATIONS

e On-site to pre-drill the anchor sheeting wall in north half of site; and

e On standby part of a day due to unstable clay conditions at 10 feet below grade while Tecnica
stabilized the area.

HELM ELECTRICAL SERVICES
e Installed conduit and wire for power to a new Tecnica storage trailer; and
o Performed routine weekly maintenance on power generators and fuel tanks.

Changes to Scope of Work

e Soft clays at 10-12 feet below grade caused Thatcher ABI machine to sink up to undercarriage. Area
will have to be excavated another 2 feet and backfilled with large stone in an area 370 feet by 20 feet
to enable the ABI to pre-drill for anchor sheeting wall; and

¢ Hand digging will be required to expose 200 feet of shallow wires for the High Pressure gas lines
Anode Field (for pipe corrosion control) prior to excavating and installing anchor wall in Areas L, M,
and N.

Open/QOutstanding Items
o MWRD discharge permit still needed in order to treat and dispose of water in all frac tanks — cannot
pump out excavations for backfill.

Anticipated Activities for the Week of March 4, 2012

o Continue to excavate and load soils for disposal from Areas A through I;

e Tecnica will finish stabilizing work area for Thatcher at 10-12 feet below grade;

e Thatcher will begin to install reaction wall and bracing on north half of sheeting;

e Hand-dig out the top wire of the 200-ft long Anode Field in the southwest corner of the excavation
Areas L, M, and N;

Begin treating water and discharging as soon as MWRD permit obtained;

e Pump out water from excavation Areas O, P, Q, and R to prepare for backfill; and

e Prepare Areas O and P for backfill.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: February 24, 2012

Description: Looking
southwest at excavation
along west property. This
depth is 10 feet below
grade for the installation
of bracing which will
allow for the required
deeper excavation.

Crawford Station Site:
Remediation
Date: February 27, 2012

Description: View to the
north along the west
property line sheeting
wall, being excavated to
bracing depth of 10 feet
bgs.

02/27/2012
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Burns & McDonnell

Crawford Station Site
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Crawford Station Site:
Remediation
Date: February 29, 2012

Description: A narrow
trench is seen in the floor
of the 10 foot dig, which
is the pre-dig location for
the bracing anchor wall.
View is to the north.

Crawford Station Site:
Remediation
Date: February 29, 2012

Description: Looking to
the northeast, two
excavator are removing
10-feet of soils for
disposal in Areas E and
G.

3-03-2012 Photo Log




Burns & McDonnell

Crawford Station Site:
Remediation
Date: February 28, 2012

Description: 10-floor
interim floor prior to
bracing in Areas A, B, C,
E, and G has been
excavated. View is to the
southwest.

o

Crawford Station Site:
Remediation
Date: February 24, 2012

Description: Looking to
the southwest across
Areas O, P, Q, and R, at
the disposal material
stockpiles from the
excavations taking place
along the west property
line sheeting wall.

02/24/2012
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